

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – YSR Kadapa District – Construction of Gram Panchayat building at Gadhegudur of Rajampet (M) – Extension of Agreement Time up to 16.05.2016 for a period of (228) days without imposing penalty – Accorded - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 176

Dated: 24-02-2016

Read the following:-

1. The District Collector, YSR Kadapa, Procdgs.Roc.No.258/2010-A4, dt:25.1.2015 .
- 2.The District Collector, YSR Kadapa, Procdgs.Roc.No.77/2015-A4, dt:17.11.2015.
- 3.From the C.E, PR., Hyd., Lr.No.AE/DEE/G.P.Building Gadhegudur/KADAPA/2015, dt:30.12.2015.

--00--

ORDER :-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Andhra Pradesh, Hyderabad in his letter third read above, Government, after careful examination of the proposal, hereby accord extension of agreement time up to 16.05.2016 for a period of (228) days without imposing penalty in respect of the work "Construction of Gram Panchayat building at Gadhegudur of Rajampet (M)" in YSR Kadapa District .

2. The Chief Engineer, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.

The Superintendent Engineer, Panchayat Raj Engineering Department,
YSR Kadapa District.

Copy to:

PS to Minister (PR, RWS & NREGS)

PS to Prl.Secretary (PR&RWS).

Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER